

Project Timeline

Project: Application Portal
Delivery Window: 8 - 10 Weeks
Team: 3 Developers
Date: 5 May 2026

1. Schedule Overview

The delivery is scheduled for 8 to 10 weeks. By utilizing three developers, we can run the foundation, applicant, and staff workstreams in parallel to meet this window without compromising on the security or testing phases.

Phase	Timeline	Primary Goal
Phase 1: Setup	Week 1	Environment provisioning and architecture lock.
Phase 2: Build	Weeks 2 - 7	Concurrent development of all core modules.
Phase 3: Testing	Week 8	Security hardening, bug fixing, and client UAT.
Phase 4: Launch	Weeks 9 - 10	Production deployment and technical handover.

2. Weekly Milestones

Week	Deliverable / Milestone
Week 1	Schema design, hosting setup, and identity/role model.
Week 2	Applicant registration, POPIA consent flow, and eligibility check.
Week 3	Core application forms and document upload validation.
Week 4	Staff dashboard layout and essay review workflow.
Week 5	Academic scoring module and document verification tools.
Week 6	Ranking dashboard, master scorecard, and shortlist logic.
Week 7	Interview sheets, final decision flow, and audit logging.
Week 8	Full system testing, security audit, and UAT sign-off.
Week 9	Production deployment and data migration preparation.
Week 10	Final handover, documentation, and staff training.

3. Development Streams

- Stream 1 (Lead):** Core API, database integrity, POPIA safeguards, and infrastructure.
- Stream 2 (Frontend):** Applicant portal, responsive forms, and file management.

- **Stream 3 (Workflow):** Staff reviewer tools, scoring engines, and admin dashboards.