

SUBMISSION REQUIREMENT 2

Project Timeline

Estimated schedule for design, development, testing, deployment, and handover of the production application portal.

Delivery Window	14 to 18 weeks
Project Type	Multi-stage workflow platform
Date	4 May 2026

1. Delivery Estimate

A realistic delivery window for the full system is 14 to 18 weeks. The shorter end assumes quick decisions and limited change requests. The longer end allows for stakeholder review cycles, security refinements, and deployment preparation.

2
weeks discovery and design

8
weeks core build

2
weeks UAT and hardening

2-6
weeks launch contingency

2. Weekly Milestones

Week	Output
1	Workflow confirmation, data classification, score rules, document list, and access model.
2	Architecture, schema, infrastructure baseline, and authorization model.
3	Authentication, staff roles, session rules, and account management.
4	Applicant journey, eligibility gate, consent capture, and reference numbering.
5	Application form flow and mandatory document submission rules.
6	Essay review workflow and reviewer-separated scoring.
7	Academic scoring workflow with subject entry and averages.
8	Document verification checklist and document issue handling.
9	Master scorecard, filtering, ranking, and shortlist controls.
10	Interview workflow, score sheets, and notes capture.
11	Final decision flow and applicant communication handling.
12	Data export, deletion workflow, audit review, and admin document packing.
13	Testing, security checks, performance review, and fixes.
14	User acceptance testing closeout, deployment rehearsal, and handover preparation.

15-18	Final revisions, launch support, and contingency for stakeholder changes.
-------	---

3. Phase Breakdown

Phase 1: Foundation

- requirements finalisation
- architecture and schema
- identity and role setup

Phase 2: Applicant Flow

- eligibility and consent
- application form and uploads
- submission controls

Phase 3: Review and Decision

- essay and academic scoring
- verification and ranking
- interviews and final decisions

Phase 4: Launch Readiness

- testing and UAT
- deployment preparation
- handover and support setup

4. Testing and Handover

Area	Coverage
Functional testing	Workflow gating, score calculations, document rules, and final status handling.
Security testing	Access boundaries, audit coverage, session behaviour, and sensitive data handling.
UAT	Applicant scenarios and role-specific staff scenarios.
Handover	Source code, deployment notes, environment setup, admin guidance, and walkthrough session.

Handover is treated as part of delivery and includes the technical material required to operate and support the system after deployment.